

# Appendix 1 - 2025 Transportation Program Development Schedule

## 2025 Program Development Schedule

CV 2023 Activity	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23
STC releases Transportation Performance Report		2/22										
STC-TYP public comment period			3/1	4/30								
STC online public forum				4/12								
General/Procedural Guidance Work Group Meetings												
Financial Guidance Work Group Meetings												
Spring/Summer Planning Partners Call				4/19								
Final Program Update Guidance documents released												
Statewide STIP MOU development/finalization												
Draft Interstate carryover projects released												
Districts, MPOs/RPOs and Central Office hold initial program update coordination meetings												
2025 TYP Public Outreach Feedback Provided to STC, MPOs/RPOs and PennDOT to consider for TIP/TYP												
BOO Asset Management provides PAMS/BAMS outputs for the 2025 Program Update												
Districts, MPOs/RPOs and Central Office meet to coordinate on carryover & candidate projects												
Project updates are made in MPMS												
Interstate Steering Committee Presentations												
Validation of PennDOT Connects PIF forms conducted for new 2025 TIP projects												
EJ conditions data (pavement, bridge, safety and transit, if available) made available to MPOs/RPOs												
Spike decisions released												
Fall Planning Partners Meeting												
Draft Interstate and Statewide Projects announced												
EJ analysis burdens and benefits analysis is conducted by MPOs/RPOs												
PennDOT completes attaching draft TIP/TYP in MPMS												
MPO/RPOs submit available Draft TIP documentation to CPDM and FHWA/FTA for review												12/31
Final Draft Interstate and Statewide Projects Distributed												12/31

Appendix 1 - 2025 Transportation Program Development Schedule

2025 Program Development Schedule (Continued)

Activity	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24
CV 2024 Activity												
EJ analysis burdens and benefits analysis is conducted by MPOs/RPOs (Continued from CV 2023)												
PennDOT CPDM completes initial review of the preliminary draft TIPs												
MPOs, RPOs, and PennDOT reach agreement on their respective portions of the program												
PennDOT CPDM to hold draft program review discussions												
Interagency air quality consultation												
Central Office notifies FHWA Draft TIPs are ready for eligibility review												
MPOs, RPOs and PennDOT conduct air quality conformity analysis												
STIP Executive Summary Development												
TIP Public Comment Periods												
STIP Public Comment Period (15 day)												
CPDM to review STIP public comments												
MPOs/RPOs adopt regional TIPs												
MPOs/RPOs submit regional TIPs to PennDOT CPDM												
PennDOT CPDM reviews TIP submissions for STIP submittal												
STC approves TYP												
PennDOT submits STIP to FHWA/FTA on behalf of Governor												
FHWA/FTA reviews and approves air quality conformity documents and STIP												
2025 Program Begins												